

Monthly Concrete Pour Volume vs. Plan

Project readiness indicator — actual placements tracked against the baseline schedule for the reporting period (cubic metres).




Table 1. Pour volume by month (m3)

Month	Planned	Actual	Variance
Jan	150	120	-30
Feb	170	180	+10
Mar	220	240	+20
Apr	230	210	-20
May	300	300	0
Jun	340	360	+20
Jul	350	330	-20